Operational Period:

Continue to pump water en site as necessaryr depending on ralnfall
Continue development of proﬂles and disposal of sludge, ]IqudS and solids.
Continue sludge removal operations.

Site Name: | U.S. EPA Region 6

Task Order 62 CES Environmental Date: 11-5-2014 DAILY WORK ORDER
st | Eadets] :chir\gﬁi;n.f Response tmergency and Rapid Response Service
WORK AUTHORIZED:

Site Cerclis:# TXD 008950461 On-Scene Coordinator:  ERRS Response Manager _
C_ontréct Numbe_r: EP - 86 07 -02 ‘Gary Moore, USEPA _ | LeRoy Cassidey, CB& Federal _
Task Order: 062 Date: 11.5.2014  Time:1700 Date: 11.5.2014 Time: 1700
PERSONNEL ON-SITE: QTY ‘Used  Unused [EQUIPMENT ON-SITE: QTY  JUSED  Unused
Response Manager 1 1 Pick —up Truck B 3 _ 3
Foreman 1 1 | il
Health and Safety Manager 1 1 B Trash Pumps 2 _2
Truck Drtver” - 1 1 ﬁ:;ye_r Multiple Gas Monitor. 1 1
EalE 2 2 Frac Tank w Liner 1 1
| 4,000 PS| Pressure Washer 1 1
] 4 Man 12 Bottle Breathing Air - 2 . 2 _
PERSONNEL OFF-SITE OpenTop Roll Off 2 E
Subcontract Manager 2 2 Vacuum Truck Air Mover 1 ‘i
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 SCBA 2 2
Field Cost Accountant 1 1 Vacuum Boxesl_ | | 7

ORK ACCOMPLISHED / AMENDMENTS {probtem areas, general comments, summary )(Input for day’s 1900-5Pon5):
Crew and Foreman completed mstaltateon of the water meter They started moving water from the North Pond to the
Sanitary Sewer. Crew cleaned up around the working bays, decontammated all equipment.

Truck Dnver drove Vacuum Truck Alr Mover to TIBM faclllty for cleanmg

Health and Safety Manager evaluated analytical data for future activities. Started AHA for empty drum piCk up.

T&D Coordinator continued to evaluate dlsposal OptIOI"IS for frac tanks vacuum boxes, PPE roll off and the materials in
the totes. Helped with setting up proper shipping papers for Vacuum Truck Air Mover transport to TIBM

RM coordinated site activities with the Foreman, He completed the daily paperwork and started procurements and
change orders for TIBM, 24HRsafety, Adler Tanks.
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Next OPERA'”ONAL PERlOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue removal of sludge from VB 639. Start utilization of Vacuum Truck Hybrid from Vacuum Truck Rentals.
Continue to remove water from the Middle and North Ponds.
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